

**The Draft list of action items**

**for ASIAOACG/7 INSPIRE/3**

**December 2012**

List of Open Action Items as at conclusion of ASIOACG/7 INSPIRE/3 (December 2012)

Number	Action Item	Action Officer(s)	Current Status	Action Pending	Target Date
A04-02	Introduction of Flex Track operations within Mumbai FIR	AAI ASIOACG CNS/ATM Working Group	Open Closed	1. Phased approach 2. Area for consideration is the Southern Portion of the Mumbai FIR Emirates to provide information regarding proposed LOAs, AFTN Track Definition Messages (TDM) Replaced by UPR trials 4.	APR 2011

List of Open Action Items as at conclusion of ASIOACG/7 INSPIRE/3 (December 2012)

A05-01	Free Route Airspace Concept	Maldives, Sri Lanka, India, Australia	Open  Closed	<ol style="list-style-type: none"> <li>1. Identify Waypoint coordinates and required spacing</li> <li>2. Coordinate with surrounding FIRs</li> <li>3. Colombo, Male, Mumbai and Chennai to provide AFTN addresses to Airservices Australia for the distribution of Track Definition Messages (TDM)</li> <li>4. Adjacent FIRs to identify and implement appropriate connector routes</li> <li>5. Agree and implement LOA</li> <li>6. Identify suitable AIRAC Date for implementation of Male FIR boundary Waypoints</li> <li>7. Review restrictions on the use of SABEK and TEROS for UPR and Flex Track ops.</li> </ol> <p>Replaced by UPR trials</p>	Ongoing
A05-02	Establishment of CRA for Arabian Sea/Indian Ocean	IATA	Open	IATA Offices (MENA and ASPAC) to notify ICAO via MIDANPIRG and APANPIRG of the requirement for a CRA in the region.	Ongoing

List of Open Action Items as at conclusion of ASIOACG/7 INSPIRE/3 (December 2012)

A05-03	<b>Update Datalink capability matrix</b>	All (Coordinator Secretary ASIOACG)	Open	Review and update the Datalink Capability Matrix	Ongoing
A05-04	<b>UPRs</b> (includes previous activity under 02-04)	CNS/ATM-WG INSPIRE	Open	ASIOACG endorses the principle of UPRs for the Indian Ocean and tasks the CNS/ATM WG to review all ASIOACG papers relating to the implementation of UPR and: <ul style="list-style-type: none"> <li>• Identify a geographic UPR region</li> <li>• Draft operational requirements and procedures for UPRs</li> <li>• Develop a timeline for paper trial and operational trial</li> <li>• Consider the need for fixed routes in UPR region</li> </ul> <i>.INSPIRE programme for establishment of ASIO UPR Geo Zone</i>	Jun2013
A05-05	<b>Flight Level Allocation Scheme (FLAS)</b>	AAI IATA	Open	Carried over from ASIOACG/1 through ASIOACG/4 (Action Item 01-7) The NOTAM relating to the trial suspension of the FLAS is extended beyond May 2010 AAI and IATA to collaborate on data collection and analysis, including: <ul style="list-style-type: none"> <li>• Aircraft equipage</li> <li>• Equipage as indicated on ATS FPLs</li> <li>• ATS routes and associated Entry/Exit points</li> </ul> AAI will promulgate one more window for cancellation of FLAS AAI will continue to review the proposed removal of FLAS.	Ongoing

List of Open Action Items as at conclusion of ASIOACG/7 INSPIRE/3 (December 2012)

<b>A05-06</b>	<b>ASIOACG Terms of Reference</b>	ASIOACG Secretary	Open	(Replaces Action Item 02-3 "Letter of Agreement") Secretary to draft and circulate ASIOACG Terms of Reference for presentation during ASIOACG/6	Apr 2011
<b>A05-07</b>	<b>INSPIRE Update</b>	ASIOACG Secretary	Open Closed	Include "INSPIRE Update" as standing agenda item for ASIOACG/7 and beyond. INSPIRE meetings will be held combined with ASIOACG. In such a case no need for updates.	
<b>A07-01</b>	ANSP's equipped with AIDC to nominate one contact person for developing coordination procedures.	ASIOACG Secretary ALL ANSPs	Open	The AIDC coordination group will be established to facilitate operationalising AIDC within AS IO airspace	Jan 2013
<b>A07-02</b>	LOA on AIDC and bilateral agreement	ASA and all ANSPs	Open	ASA will prepare draft documents and invite feedback from all ANSPs. ANSPs to provide feedback by Jan 2013 so that the Loa and action plan for AIDC can be finalised	Jan 2013
<b>A07-03</b>	TOR for ASIOACG	All members and Secretary	Open	The draft TOR for ASIOACG has been emailed by ASA to all ANSPs and Airlines for feedback. The TOR to be finalised before WG meeting in May 2013.	May2013
<b>I03-01</b>	INSPIRE Annual Report	All ANSPs and INSPIRE Chair 2012.	Open	All ANSPs to provide one article / report for INSPIRE Annual Report before 31 Jan 2013 to Chairman and Secretariat on <a href="mailto:asioacg7inspire3@aai.aero">asioacg7inspire3@aai.aero</a> ; <a href="mailto:gmtmsqms@aai.aero">gmtmsqms@aai.aero</a>	Feb 2012

List of Open Action Items as at conclusion of ASIOACG/7 INSPIRE/3 (December 2012)

				INSPIRE Chair 2012 to prepare and publish the annual report 2012.	
<b>103-02</b>	UPR zone AIP supplement	All ANSPs	Open	ASA and AAI to develop the draft AIP supplement to be adopted by each ANSP for promulgating the portions airspace in respective FIRs as part of AS IO UPR zone.	March 2013
<b>103-03</b>	Safety Assessment of UPR Geo Zone	All ANSPs	Open	All ANSPs to complete safety assessments and obtain approval from regulator for promulgating the portions airspace in respective FIRs as part of AS IO UPR zone.	March 2013
<b>103-04</b>	Establishment fo AS IO UPR geo Zone	All ANSPs	Open	Establishment of UPR Geo Zone by coordinated and simultaneous promulgation of portions airspace in respective FIRs as part of AS IO UPR zone.	June 2013.
<b>103-05</b>	RNP requirement for UPR flights	All ANSPs	Open	All ANSPs to report RNP requirement in respective airspaces as part of feedback for AIP Supp.	March 2013